
 

 

 

 

 

 

 

 

WHEELER CONSTRUCTION ADVISORY 
 

Week of:      Monday October 4, 2010 – Sunday October 10, 2010 

 

Jobsite Location:       14
th

 Ave. S.E. and Jefferson St. S.E. (Wheeler Lot) 

 

Project Standard Work Hours:    7:00 a.m. – 5:30 p.m. 

 

Major Work Activities This Week: 

 Rough-in for mechanical and electrical rough-in work will continue at Level 1 of the Utility Building. 

 Data Center ceiling grid and overhead mechanical piping will be in progress on Level 1; framing, drywall, prime 

painting, and installation of overhead electrical conduit and wiring will continue on Level 2. Roofing and rooftop 

mechanical/electrical rough-in will remain ongoing. Final sandblast detailing of architectural concrete walls 

around the Data Center is scheduled to be completed this week, but will remain weather dependent; caulking and 

sealing of the exterior walls will continue. Please note: Sandblasting work will be scheduled during standard 

working hours and slightly increased noise levels may be observed during this work. 

 Office Building roofing will continue; installation of curtainwall panels from Level 6 to the Roof will remain 

ongoing during the first part of the week and be moving to the Link Building later in the week. Placement of hand 

set stone will continue to move around the lower face of the Office Building with work scheduled to begin at the 

Link Building as well this week. Forming and reinforcing of columns at the main entry will remain ongoing. 

Metal stud framing and mechanical/electrical rough-in will remain ongoing throughout the building. 

 Sitework will continue with crews working to complete the concrete beam occurring above the west Garage 

entry, a mobile crane will be onsite Tuesday, 10/5 for setting of precast concrete planks above the tunnel at the 

lower section of the ramp. Work to place site wall footings as well as foundations and supports for Greenscreen 

panels being installed on the south side of the site will be in progress this week. Select building and site backfill 

activities will continue to remain ongoing as final data and communications duct banks are placed. Please note: 

Compaction of backfill will continue to be scheduled during standard working hours and a small degree of 

vibration and slightly increased noise levels may still be observed during this work. 

 The offsite improvements will continue; a separate construction advisory is provided with information about the 

activities that will take place and to communicate traffic revisions that may impact vehicle, bicycle or pedestrian 

traffic. 

 

Project Recycling:  

 Recycled material content as of 8/31/10: 

o Total Material for disposal:  9,438 tons 

o Total Material recycled:  8,943 tons 

o Total Percentage Recycled:  95% 

 

Non-Standard Work Hours and Activities:     

 Work will likely occur during the day on Saturday, October 9
th

, depending on the weather. 

 

Street Closures / Impacts: 

 Construction of the roundabout at the intersection of Jefferson Street SE and 14
th

 Avenue SE will continue. 

Jefferson Street traffic lanes and sidewalks between 13
th

 and 16
th

 Avenue will remain closed as roundabout 

construction and street improvements are completed. Additional details are included with the Jefferson St 

Roadway Improvements construction advisory. 

 Street improvements at the intersection of Jefferson Street, 16th Avenue, and Maple Park Drive will begin 

on Monday 10/4. Traffic will be restored to its current condition during non-working hours, but there is the 

potential of having vehicles driving over gravel surfaces at times. 

 On-street parking on the north side of 16
th

 Ave will remain closed between Jefferson St SE and Cherry St. 

 Flaggers will continue to be posted on 14
th

 Ave SE and 16
th

 Ave SE as necessary to assist trucks entering and 

leaving the site. 

 



Deliveries: 

 Deliveries will continue to occur daily and remain being routed predominantly off Jefferson St SE onto Wheeler 

Ave; concrete trucks and trucks importing material will largely enter the site along this route, off 14
th

 Ave SE or 

16
th

 Ave SE to Cherry Street. As necessary for safety, or to reduce impacts on traffic, trucks will be routed around 

street improvements at the intersection of Jefferson St SE and 14
th

 Ave SE and enter the site via Maple Park. 


